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PO Box 3087, Spokane, WA 99220 
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PROGRESS REPORT NO. 154 

TO: Monica Tonel, U.S. Environmental Protection Agency (EPA) – via Email 
Kathryn Cerise, EPA – via Email 

FROM: Kris McCaig, Teck American Incorporated (TAI) 

Cc: Denise Mills, TAI – via Email 
 Robert Tan, EPA – via Email 

DATE: June 12, 2019   FILE NO: 01-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 155 Month Ending May 2019 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of activities completed during the past month 
in compliance with the aforementioned Agreement. It is also intended to provide a brief 
summary of pending and on-going activities. 

Plant Tissue Study – On May 10, 2019, TAI submitted a redline strikeout version of the 
draft final Plant Tissue Study Data Summary Report (DSR) and response to EPA comments 
received by TAI on March 22, 2019. TAI received a letter from EPA dated May 20, 2019 
with approval to finalize the DSR.  At the time of writing, TAI submitted the Final DSR 
on to EPA and the UCR distribution list on June 12, 2019. 

Soil Amendment Technology Evaluation Study (SATES) – TAI continued coordination 
with the SATES team and Kira Lynch, Superfund Technology Liaison with the Office of 
Research and Development, Office of Science and Policy during the month. 

TAI submitted the draft Phase II work plan to EPA for review in March 2019, and 
received comments on the draft work plan from EPA and the SATES Technical Team 
in March and April 2019. TAI submitted a response to comments for EPA review on 
May 6, 2019 and received notice of no-further comments from the EPA on May 23, 
2019.  The Phase II work plan was finalized on May 31, 2019.  Also in May, TAI 
shipped samples of soil amendments selected for the bench-scale testing to the Ohio 
State University (OSU) laboratory, with the exception of biosolids.  Arrangements for 
biosolids are pending at the time of this writing.  



Progress Report No. 155 
June 12, 2019 
Page 2 of 3 

U:\Correspondence\Official\Sent\Monthly Progress Reports\2019\Progress Report #155.docx 

In April 2019 TAI reviewed EPA’s draft QAPP for the proposed RARE biochar 
research and submitted comments on the draft QAPP to EPA on May 6, 2019.  Upon 
approval of the QAPP, TAI is prepared to collect additional soil matrix from test plots 
for the RARE study. 

 Baseline Ecological Risk Assessment:  

Soil Toxicity Reference Values (TRVs) – TAI delivered a revised draft final Soil 
Approach Memo to EPA on May 7, 2019 with response to EPA comments received by 
TAI on April 15, 2019. TAI submitted the Final Soil Approach Memo to EPA on May 
13, 2019 and a cover letter with the schedule for delivery of a draft technical 
memorandum with soil screening levels for metals lacking Eco-SSLs by June 28, 2019 
and a draft technical memorandum documenting results of completion of Step 1 
through 5 of the soil approach by July 31, 2019. 

Wildlife TRVs – TAI delivered a revised Draft Final Wildlife TRV Document to EPA 
on May 26, 2019 in response to comments received from EPA on March 28, 2019. At 
the time of writing, TAI received an electronic mail message from EPA indicating that 
the revisions were acceptable and EPA had not further comments. TAI will finalize the 
document and deliver to EPA in June. 

Sediment and Porewater TRVs – TAI and EPA held a Sediment and Porewater TRV 
workshop in Spokane on March 5-6, 2019 to work through EPA’s comments on the 
October 2019 draft final TRV document. Follow up actions continued during the month 
on May. 

Chemicals of Potential Concern (COPC) Refinement Document – TAI delivered a 
revised Draft Final COPC Refinement Document to EPA on May 31, 2019 in response 
to comments TAI received from EPA on April 24, 2019. 

Phase 3 Sediment Study: 

TAI received an electronic mail message from EPA on May 2, 2019 with approval to 
finalize the technical memorandum titled Draft Final Sediment Facies Maps for Upper 
Reach Operable Unit Areas of Interest Upper Columbia River Phase 3 Sediment Study. 
TAI submitted the Final Technical Memorandum on May 6, 2019. 

TAI received a letter dated May 1, 2019 with EPA’s compiled comments on the March 
13, 2019 Draft Final Phase 3 Sediment Study Data Quality Objectives (DQOs) 2 
through 5. In a letter to EPA dated May 8, 2019, TAI stated that it planned move 
forward with the quality assurance project plan (QAPP) and that revisions to the DQOs 
be incorporated directly into the QAPP, to be submitted to EPA for review on June 17, 
2019.  EPA’s response letter, dated May 23, 2019, provided detailed expectations for 
analytical approaches and sampling designs to be included in the revised DQOs and 
draft QAPP in order for the documents to be approved in time for the 2019 field season.   
TAI and EPA discussed the expectations and changes to the documents during a June 
6, 2019 teleconference. 
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TAI and EPA continued to coordinate on planning for the remaining Phase 3 Sediment 
Study Facies Mapping field work in 2019 during the month of May. 

 
Human Health Risk Assessment (HHRA): 

TAI received an electronic mail message from EPA on May 6, 2019 in response to 
TAI’s March 4, 2019 electronic mail message requesting the datasets that SRC used 
to generate tables and figures in the Draft Final Recreational Use Survey Data 
Analysis Report (DAR). TAI delivered comments on the draft final DAR to EPA on 
May 17, 2019. 

A meeting was held between EPA and TAI on May 15, 2019 to discuss TAI 
comments on the Rec Use Survey and Tribal Use Survey DARs, and TAI’s 
preliminary comments on the Draft Upland Baseline HHRA. 

At the time of writing, TAI delivered comments on the Draft Upland Baseline HHRA 
to EPA on June 5, 2019. 

 
Data Management Plan – TAI received a letter from EPA on May 6, 2019 approving the 
Revised Draft Final Data Management Plan as long as TAI incorporated the changes 
specified in the table attached to the letter. At the time of writing, TAI delivered the Final 
Data Management Plan Addendum No. 1 to EPA on June 5, 2019. 

Should you have any questions or require any additional information, please do not hesitate 
to contact me at 509-623-4501. 
 
 
 
 
 
 
 
 
  


